Maintenance schedule for 2018 Final Version: 1 Date: 30.11.2017.

Substation 1	Substation 2	TSO 1	TSO 2	[kV]	CK	January	February	March	April	May	June	July	August	September	October	November	December
INTERCONNECTION LINES																	
BLAGOEVGRAD	THESSALONIKI	ESO	IPTO	400	1				30--15								
Meliti	Bitola	IPTO	MEPSO	400	1			26--30									
Thessaloniki	Dubrovo	IPTO	MEPSO	400	1				23--27								
N.Santa	Babaeski	IPTO	TEIAS	400	1					21--25				10--15			
Zemblak	Kardia	OST	IPTO	400	1										01--07		
Arachthos	Galatina	IPTO	TERNA	400	1					21--17							
INTERNAL LINES																	
Filippi	Lagadas	IPTO	IPTO	400	1										15--17		
Filippi	Lagadas	IPTO	IPTO	400	2										18		
Filippi	N.Santa	IPTO	IPTO	400	1					21-25				10--15			
Filippi	N.Santa	IPTO	IPTO	400	2					21-25				10--15			
Lagadas	Amynteo	IPTO	IPTO	400	1										8--11		
Lagadas	Amynteo	IPTO	IPTO	400	2										8--11		
Lagadas	Thessaloniki	IPTO	IPTO	400	1											1--2	
Lagadas	Thessaloniki	IPTO	IPTO	400	2											1--2	
Meliti	Amynteo	IPTO	IPTO	400	1			26--4									
Meliti	Amynteo	IPTO	IPTO	400	2			26--4									