Maintenance schedule for 2020

Final Version: Date: 16.06.2020

Substation 1	Substation 2	TSO 1	TSO 2	[kV]	CK	X-NODE	Type	Action	1_Start	1_End	2_Start	2_End	3	4	4	January	February	March	April	May	June	July	August	September	October	November	December
Zemblak	Kardia	OST	IPTO	400	1	XZE_KA11	ieLin	harmo	15/6/2020	17/6/2020											15--17						
N.Santa	Babaeski	IPTO	TEIAS	400	1	XNS_BA11	ieLin	harmo	7/9/2020	13/9/2020	2/11/2020	8/11/2020												07--13		02--08	
Arachthos	Galatina	IPTO	TERNA	400	1	XAR_GA1G	ieLin	nfoOnly																			
BLAGOEVGRAD	THESSALONIKI	ESO	IPTO	400	1	XBG_TH11	ieLin	harmo	14/4/2020	23/4/2020	11/5/2020	31/5/2020							14--23	11--31							
Thessaloniki	Dubrovo	IPTO	MEPSO	400	1	XTH_DU11	ieLin	harmo	3/2/202	17/3/2020								02--17									
Meliti	Bitola	IPTO	MEPSO	400	1	XFL_BI11	ieLin	harmo	3/6/2020	12/6/2020											03--12						
Meliti	Amynteo	IPTO	IPTO	400	1		Intern	harmo	1/6/2020	19/6/2020	22/6/2020	29/6/2020									1--19, 22--29						
Meliti	Amynteo	IPTO	IPTO	400	2		Intern	harmo	1/6/2020	19/6/2020											1--19						
Filippi	Lagadas	IPTO	IPTO	400	1		Intern	armonize																			
Filippi	Lagadas	IPTO	IPTO	400	2		Intern	armonize																			
Filippi	Lagadas	IPTO	IPTO	400	3		Intern	harmo	4/3/2020	5/3/2020	17/3/2020	20/3/2020						04--05, 17--20									
Filippi	N.Santa	IPTO	IPTO	400	1		Intern	harmo	3/11/2020	5/11/2020																03--05	
Filippi	N.Santa	IPTO	IPTO	400	2		Intern	harmo	3/11/2020	5/11/2020																03--05	
Lagadas	Amynteo	IPTO	IPTO	400	1		Intern	harmo	19/10/2020	23/10/2020															19--23		
Lagadas	Amynteo	IPTO	IPTO	400	2		Intern	harmo	19/10/2020	23/10/2020															19--23		
Lagadas	Thessaloniki	IPTO	IPTO	400	1		Intern	harmo	7/10/2020	8/10/2020															07-08		
Lagadas	Thessaloniki	IPTO	IPTO	400	2		Intern	harmo	7/10/2020	7/10/2020															07		