Maintenance schedule for 2020

Final Version: Date: 04.09.2020

Substation 1	Substation 2	TSO 1	TSO 2	[kV]	CK	X-NODE	Type	Action	1_Start	1_End	2_Start	2_End	1_Start	3_End	4	4	January	February	March	April	May	June	July	August	September	October	November	December
Zemblak	Kardia	OST	IPTO	400	1	XZE_KA11	LineArm		15/6/2020	17/6/2020												15--17						
N.Santa	Babaeski	IPTO	TEIAS	400	1	XNS_BA11	LineArm		7/9/2020	13/9/2020	2/11/2020	8/11/2020													07--13		02--08	
Arachthos	Galatina	IPTO	TERNA	400	1	XAR_GA1G	LineInfo		7/7/2020	7/7/2020	28/9/2020	25/10/2020											07		28-	-25		
BLAGOEVGRAD	THESSALONIKI	ESO	IPTO	400	1	XBG_TH11	LineArm		14/4/2020	23/4/2020	11/5/2020	31/5/2020	9/11/2020	30/11/2020						14--23	11--31						09--30	
Thessaloniki	Dubrovo	IPTO	MEPSO	400	1	XTH_DU11	LineArm		3/2/202	17/3/2020									02--17									
Meliti	Bitola	IPTO	MEPSO	400	1	XFL_BI11	LineArm		3/6/2020	12/6/2020												03--12						
Meliti	Amynteo	IPTO	IPTO	400	1		Interr	Arm	1/6/2020	19/6/2020	22/6/2020	29/6/2020										1--19, 22--29						
Meliti	Amynteo	IPTO	IPTO	400	2		Interr	Arm	1/6/2020	19/6/2020												1--19						
Filippi	Lagadas	IPTO	IPTO	400	1		Interr	Harmonize																				
Filippi	Lagadas	IPTO	IPTO	400	2		Interr	Harmonize																				
Filippi	Lagadas	IPTO	IPTO	400	3		Interr	Arm	4/3/2020	5/3/2020	17/3/2020	20/3/2020							04--05, 17--20									
Filippi	N.Santa	IPTO	IPTO	400	1		Interr	Arm	3/11/2020	5/11/2020																	03--05	
Filippi	N.Santa	IPTO	IPTO	400	2		Interr	Arm	3/11/2020	5/11/2020																	03--05	
Lagadas	Amynteo	IPTO	IPTO	400	1		Interr	Arm	19/10/2020	23/10/2020																19--23		
Lagadas	Amynteo	IPTO	IPTO	400	2		Interr	Arm	19/10/2020	23/10/2020																19--23		
Lagadas	Thessaloniki	IPTO	IPTO	400	1		Interr	Arm	7/10/2020	8/10/2020																07-08		
Lagadas	Thessaloniki	IPTO	IPTO	400	2		Interr	Arm	7/10/2020	7/10/2020																07		