Maintenance schedule for 2021

Version: 4 Date: 23.06.2021

Substation 1	Substation 2	TSO 1	TSO 2	[kV]	CK	X-NODE	Type	Action	1_Start	1_End	2_Start	2_End	3_Start	3_End	4_Start	4_End	January	February	March	April	May	June	July	August	September	October	November	December
Zemblak	Kardia	OST	IPTO	400	1	XZE_KA11	TieLine	Harmonized	03.05.2021	04.05.2021											03--04							
N.Santa	Babaeski	IPTO	TEIAS	400	1	XNS_BA11	TieLine	Harmonized	22.03.2021	28.03.2021	08.11.2021	14.11.2021							22--28								08--14	
Arachthos	Galatina	IPTO	TERNA	400	1	XAR_GA1G	TieLine	Harmonized	24.05.2021	05.07.2021											24-	--	-5					
BLAGOEVGRAD	THESSALONIKI	ESO	IPTO	400	1	XBG_TH11	TieLine	Harmonized	17.05.2021	21.05.2021											17--21							
Thessaloniki	Dubrovo	IPTO	MEPSO	400	1	XTH_DU11	TieLine	Harmonized	27.09.2021	10.10.2021															27-	-10		
Meliti	Bitola	IPTO	MEPSO	400	1	XFL_BI11	TieLine	Harmonized	20.09.2021	24.09.2021															20--24			
Meliti	Amynteo	IPTO	IPTO	400	1		Internal	Harmonized	20.09.2021	20.09.2021															20			
Meliti	Amynteo	IPTO	IPTO	400	2		Internal	Harmonized	20.09.2021	20.09.2021															20			
Filippi	Lagadas	IPTO	IPTO	400	1		Internal	Harmonized	08.03.2021	12.03.2021									08--12									
Filippi	Lagadas	IPTO	IPTO	400	2		Internal	Harmonized	08.03.2021	12.03.2021									08--12									
Filippi	Lagadas	IPTO	IPTO	400	3		Internal	Harmonized	15.03.2021	16.03.2021									15--16									
Filippi	N.Santa	IPTO	IPTO	400	1		Internal	Harmonized	13.09.2021	15.09.2021																	08--14	
Filippi	N.Santa	IPTO	IPTO	400	2		Internal	Harmonized	13.09.2021	15.09.2021																	08--14	
Lagadas	Amynteo	IPTO	IPTO	400	1		Internal	Harmonized	19.04.2021	23.04.2021										19--23								
Lagadas	Amynteo	IPTO	IPTO	400	2		Internal	Harmonized	19.04.2021	23.04.2021										19--23								
Lagadas	Thessaloniki	IPTO	IPTO	400	1		Internal	Harmonized	11.10.2021	24.10.2021																11--24		
Lagadas	Thessaloniki	IPTO	IPTO	400	2		Internal	Harmonized	11.10.2021	11.10.2021																11		