

**UNITS MAINTENANCE SCHEDULE OCT2017 - SEPT2018**  
**VERSION 6 (11-05-2018)**

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 4, 2017			Qtr 1, 2018			Qtr 2, 2018			Qtr 3, 2018			
								Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	
1	AG_DIMITRIOS1	274			210 days	Sat 1/9/18	Fri 29/3/19													
2	AG_DIMITRIOS2	274			58 days	Sat 14/10/17	Sun 10/12/17	█												
3	AG_DIMITRIOS3	283			34 days	Wed 6/9/17	Mon 9/10/17	█												
4	AG_DIMITRIOS3	283			210 days	Tue 10/4/18	Mon 5/11/18						█							
5	AG_DIMITRIOS4	283		N/M																
6	AG_DIMITRIOS5	342			35 days	Wed 18/10/17	Tue 21/11/17	█												
7	AMYNDEO1	273			35 days	Sat 15/9/18	Fri 19/10/18												█	
8	AMYNDEO2	273		N/M																
9	MELITI	289			54 days	Wed 21/3/18	Sun 13/5/18					█								
10	KARDIA1	271			40 days	Sat 10/2/18	Wed 21/3/18					█								
11	KARDIA2	270			28 days	Wed 1/11/17	Tue 28/11/17		█											
12	KARDIA3	297			60 days	Tue 15/8/17	Fri 13/10/17	█	█											
13	KARDIA4	297			28 days	Sat 18/8/18	Fri 14/9/18										█			
14	MEGALOPOLI3	255			21 days	Wed 11/10/17	Tue 31/10/17	█												
15	MEGALOPOLI3	255			10 days	Sat 12/5/18	Mon 21/5/18						█							
16	MEGALOPOLI3	255			30 days	Mon 17/9/18	Tue 16/10/18												█	
17	MEGALOPOLI4	260			70 days	Tue 10/4/18	Mon 18/6/18						█							
18	MEGALOPOLI5	405	GT_01	N/M																
19	MEGALOPOLI5	405	GT_02	N/M																
20	MEGALOPOLI5	810	ST	N/M																
21	ALIVERI5	417			37 days	Sat 26/8/17	Sun 1/10/17													
22	ALIVERI5	417			13 days	Sat 1/9/18	Thu 13/9/18												█	
23	LAVRIO4	183,4	GT_01	N/M																
24	LAVRIO4	183,4	GT_02		3 days	Wed 29/11/17	Fri 1/12/17													
25	LAVRIO4	183,4	GT_03		3 days	Wed 3/1/18	Fri 5/1/18													
26	LAVRIO4	550,2	ST	N/M																
27	LAVRIO5	377,6		N/M																
28	KOMOTINI	238	GT_01		33 days	Sun 8/10/17	Thu 9/11/17	█												
29	KOMOTINI	238	GT_01		5 days	Tue 22/5/18	Sat 26/5/18												█	
30	KOMOTINI	238	GT_02		78 days	Sun 24/9/17	Sun 10/12/17	█												
31	KOMOTINI	238	GT_02		5 days	Sun 27/5/18	Thu 31/5/18												█	
32	KOMOTINI	476	ST		85 days	Sun 24/9/17	Sun 17/12/17	█												
33	KOMOTINI	476	ST		10 days	Thu 17/5/18	Sat 26/5/18												█	
34	HERON1	49	GT_01	N/M																
35	HERON2	49	GT_02	N/M																
36	HERON3	49	GT_03	N/M																
37	HERON_CC	425			35 days	Mon 25/9/17	Sun 29/10/17	█												
38	HERON_CC	425			12 days	Sun 27/5/18	Thu 7/6/18												█	
39	HERON_CC	425			5 days	Mon 24/9/18	Fri 28/9/18												█	
40	ELPEDISON_THESS	400			29 days	Sat 5/5/18	Sat 2/6/18													
41	ELPEDISON_THISVI	410			15 days	Sun 12/11/17	Sun 26/11/17		█											
42	ALOUMINIO	197	GT_01	N/M																
43	ALOUMINIO	197	GT_02	N/M																
44	ALOUMINIO	334	ST		14 days	Fri 25/5/18	Thu 7/6/18												█	
45	PROTERGIA_CC	433			81 days	Sun 18/3/18	Wed 6/6/18												█	
46	KORINTHOS POWER	433			14 days	Thu 7/6/18	Wed 20/6/18												█	