

Maintenance schedule for 2016

Version: 3

Date: 15/09/2016

| Substation 1 | Substation 2 | TSO 1 | TSO 2 | [kV] | CK | January | February | March | April | May | June | July | August | September | October | November | December |
|-----------------------------|--------------|-------|-------|------|----|---------|----------|-------|--------|----------|----------|------|----------|-----------|---------|----------|----------|
| INTECONNECTION LINES | | | | | | | | | | | | | | | | | |
| Blagoevgrad | Thessaloniki | ESO | IPTO | 400 | 1 | | | | 18--29 | | | | | | | | |
| Meliti | Bitola | IPTO | MEPSO | 400 | 1 | | | 29 -- | -- 01 | | | | | | | | |
| Thessaloniki | Dubrovo | IPTO | MEPSO | 400 | 1 | | | | | | 01 -- 10 | | | | | | |
| N.Santa | Babaeski | IPTO | TEIAS | 400 | 1 | | | | | 10 -- 12 | | | | | 31 -- | -- 04 | |
| Zemblak | Kardia | OST | IPTO | 400 | 1 | | | | | | | | | 14 -- 16 | | | |
| Arachthos | Galatina | IPTO | TERNA | 400 | 1 | | | | | 23 -- | -- 19 | | 30 -- 31 | 20 | | 7 -- 19 | |
| INTERNAL LINES | | | | | | | | | | | | | | | | | |
| Filippi | Lagadas | IPTO | IPTO | 400 | 1 | | | | | | | | | | 1--5 | | |
| Filippi | N.Santa | IPTO | IPTO | 400 | 1 | | | | | | | | | 03 -- 07 | | | |
| Filippi | N.Santa | IPTO | IPTO | 400 | 2 | | | | | | | | | 03 -- 07 | | | |
| Lagadas | Amynteo | IPTO | IPTO | 400 | 1 | | | | | | | | | | 19--23 | | |
| Lagadas | Amynteo | IPTO | IPTO | 400 | 2 | | | | | | | | | | 19--23 | | |
| Lagadas | Thessaloniki | IPTO | IPTO | 400 | 1 | | | | | | | | | | | 8--9 | |
| Lagadas | Thessaloniki | IPTO | IPTO | 400 | 2 | | | | | | | | | | | 8--9 | |
| Meliti | Amynteo | IPTO | IPTO | 400 | 1 | | | | | | | | | | | 15 -- 17 | |
| Meliti | Amynteo | IPTO | IPTO | 400 | 2 | | | | | | | | | | | 15 -- 17 | |