

**UNITS MAINTENANCE SCHEDULE OCT2018 - SEPT2019**  
**VERSION 5 (18-01-2019)**

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 4, 2018			Qtr 1, 2019			Qtr 2, 2019			Qtr 3, 2019					
								Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep			
1	AG_DIMITRIOS1	274			210 days	Sun 16/9/18	Sat 13/4/19															
2	AG_DIMITRIOS2	274			220 days	Sun 14/4/19	Tue 19/11/19															
3	AG_DIMITRIOS3	283			230 days	Tue 10/4/18	Sun 25/11/18															
4	AG_DIMITRIOS4	283			28 days	Sat 11/5/19	Fri 7/6/19															
5	AG_DIMITRIOS5	342			9 days	Tue 16/10/18	Wed 24/10/18															
6	AG_DIMITRIOS5	342			32 days	Fri 1/3/19	Mon 1/4/19															
7	AMYNDEO1	273			70 days	Thu 15/8/19	Wed 23/10/19															
8	AMYNDEO2	273			40 days	Mon 17/9/18	Fri 26/10/18															
9	MELITI	289		N/M																		
10	KARDIA1	275		N/M																		
11	KARDIA2	275		N/M																		
12	KARDIA3	280			5 days	Sat 3/11/18	Wed 7/11/18															
13	KARDIA3	280			33 days	Wed 10/4/19	Sun 12/5/19															
14	KARDIA4	280			26 days	Sat 6/10/18	Wed 31/10/18															
15	MEGALOPOLI3	255			30 days	Mon 17/9/18	Tue 16/10/18															
16	MEGALOPOLI3	255			10 days	Sat 18/5/19	Mon 27/5/19															
17	MEGALOPOLI3	255			30 days	Sat 31/8/19	Sun 29/9/19															
18	MEGALOPOLI4	260		N/M																		
19	MEGALOPOLI5	405	GT_01		40 days	Mon 22/10/18	Fri 30/11/18															
20	MEGALOPOLI5	405	GT_02	N/M																		
21	MEGALOPOLI5	810	ST	N/M																		
22	ALIVERI5	417			79 days	Sun 22/9/19	Mon 9/12/19															
23	LAVRIO4	183,4	GT_01		46 days	Thu 3/1/19	Sun 17/2/19															
24	LAVRIO4	183,4	GT_02		25 days	Fri 1/2/19	Mon 25/2/19															
25	LAVRIO4	183,4	GT_03		25 days	Tue 25/9/18	Fri 19/10/18															
26	LAVRIO4	550,2	ST	N/M																		
27	LAVRIO5	377,6			30 days	Sat 4/5/19	Sun 2/6/19															
28	KOMOTINI	238	GT_01		5 days	Sun 31/3/19	Thu 4/4/19															
29	KOMOTINI	238	GT_02		5 days	Tue 26/3/19	Sat 30/3/19															
30	KOMOTINI	476	ST		10 days	Tue 26/3/19	Thu 4/4/19															
31	HERON1	49	GT_01		12 days	Sat 6/4/19	Wed 17/4/19															
32	HERON2	49	GT_02		12 days	Sat 6/4/19	Wed 17/4/19															
33	HERON3	49	GT_03		12 days	Sat 6/4/19	Wed 17/4/19															
34	HERON_CC	425			9 days	Mon 15/10/18	Tue 23/10/18															
35	HERON_CC	425			10 days	Mon 6/5/19	Wed 15/5/19															
36	ELPEDISON_THESS	400			50 days	Sun 1/9/19	Sun 20/10/19															
37	ELPEDISON_THISVI	410			20 days	Fri 14/9/18	Wed 3/10/18															
38	ELPEDISON_THISVI	410			56 days	Mon 1/4/19	Sun 26/5/19															
39	ALOUMINIO	197	GT_01		3 days	Fri 9/11/18	Sun 11/11/18															
40	ALOUMINIO	197	GT_01		36 days	Mon 9/9/19	Mon 14/10/19															
41	ALOUMINIO	197	GT_02		3 days	Fri 7/12/18	Sun 9/12/18															
42	ALOUMINIO	197	GT_02		36 days	Mon 4/3/19	Mon 8/4/19															
43	ALOUMINIO	334	ST		14 days	Sat 25/5/19	Fri 7/6/19															
44	PROTERGIA_CC	433			10 days	Sat 4/5/19	Mon 13/5/19															
45	KORINTHOS POWER	433			16 days	Sat 6/4/19	Sun 21/4/19															