

**UNITS MAINTENANCE SCHEDULE OCT2019 - SEPT2020**  
**VERSION 1 (31-05-2019)**

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 4, 2019			Qtr 1, 2020			Qtr 2, 2020			Qtr 3, 2020		
								Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1	AG_DIMITRIOS1	274		N/M															
2	AG_DIMITRIOS2	274			220 days	Wed 17/4/19	Fri 22/11/19	█											
3	AG_DIMITRIOS3	283			28 days	Wed 22/4/20	Tue 19/5/20					█							
4	AG_DIMITRIOS4	283		N/M															
5	AG_DIMITRIOS5	342			73 days	Sat 1/8/20	Mon 12/10/20										█		
6	AMYNDEO1	273			70 days	Thu 15/8/19	Wed 23/10/19	█											
7	AMYNDEO2	273		N/M															
8	MELITI	289			30 days	Tue 1/10/19	Wed 30/10/19	█											
9	KARDIA1	271			33 days	Tue 31/3/20	Sat 2/5/20					█							
10	KARDIA2	270			28 days	Tue 3/3/20	Mon 30/3/20				█								
11	KARDIA3	297		N/M															
12	KARDIA4	297			28 days	Sat 2/5/20	Fri 29/5/20					█							
13	MEGALOPOLI3	255			10 days	Sat 30/5/20	Mon 8/6/20												
14	MEGALOPOLI3	255			30 days	Tue 1/9/20	Wed 30/9/20											█	
15	MEGALOPOLI4	256			31 days	Sat 1/2/20	Mon 2/3/20			█									
16	MEGALOPOLI5	405	GT_01	N/M															
17	MEGALOPOLI5	405	GT_02		40 days	Tue 3/3/20	Sat 11/4/20				█								
18	MEGALOPOLI5	810	ST	N/M															
19	ALIVERI5	417			79 days	Sun 22/9/19	Mon 9/12/19	█											
20	LAVRIO4	183,4	GT_01	N/M															
21	LAVRIO4	183,4	GT_02	N/M															
22	LAVRIO4	183,4	GT_03	N/M	30 days	Wed 22/4/20	Thu 21/5/20					█							
23	LAVRIO4	550,2	ST		30 days	Wed 22/4/20	Thu 21/5/20					█							
24	LAVRIO5	377,6			30 days	Tue 1/9/20	Wed 30/9/20											█	
25	KOMOTINI	238	GT_01		45 days	Ved 30/10/19	Fri 13/12/19	█											
26	KOMOTINI	238	GT_02		30 days	Thu 24/10/19	Fri 22/11/19	█											
27	KOMOTINI	476	ST		30 days	Thu 24/10/19	Fri 22/11/19	█											
28	HERON1	49	GT_01		3 days	Mon 7/9/20	Wed 9/9/20												
29	HERON2	49	GT_02		3 days	Thu 10/9/20	Sat 12/9/20												
30	HERON3	49	GT_03		3 days	Sun 13/9/20	Tue 15/9/20												
31	HERON_CC	425			90 days	Sat 22/2/20	Thu 21/5/20			█									
32	ELPEDISON_THESS	400			50 days	Mon 30/3/20	Mon 18/5/20				█								
33	ELPEDISON_THISVI	410			14 days	Wed 16/9/20	Tue 29/9/20												
34	ALOUMINIO	197	GT_01		36 days	Mon 9/9/19	Mon 14/10/19	█											
35	ALOUMINIO	197	GT_02	N/M															
36	ALOUMINIO	334	ST		10 days	Tue 26/5/20	Thu 4/6/20												
37	PROTERGIA_CC	433			40 days	Fri 20/3/20	Tue 28/4/20				█								
38	KORINTHOS POWER	433			15 days	Sun 1/3/20	Sun 15/3/20				█								