

**UNITS MAINTENANCE SCHEDULE OCT2020 - SEPT2021**  
**VERSION MAY 2019 (31-5-2019)**

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 4, 2020			Qtr 1, 2021			Qtr 2, 2021			Qtr 3, 2021		
								Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1	AG_DIMITRIOS1	274			28 days	Sat 27/2/21	Fri 26/3/21												
2	AG_DIMITRIOS2	274			28 days	Wed 5/5/21	Tue 1/6/21												
3	AG_DIMITRIOS3	283		N/M															
4	AG_DIMITRIOS4	283			28 days	Tue 13/10/20	Mon 9/11/20												
5	AG_DIMITRIOS5	342			73 days	Sat 1/8/20	Mon 12/10/20												
6	AMYNDEO1	273		N/M															
7	AMYNDEO2	273		N/M															
8	MELITI	289			90 days	Thu 25/2/21	Tue 25/5/21												
9	KARDIA1	275		N/M															
10	KARDIA2	275		N/M															
11	KARDIA3	297			28 days	Sat 3/10/20	Fri 30/10/20												
12	KARDIA4	297		N/M															
13	MEGALOPOLI3	255			10 days	Sat 17/4/21	Mon 26/4/21												
14	MEGALOPOLI3	255			30 days	Mon 16/8/21	Tue 14/9/21												
15	MEGALOPOLI4	256			90 days	Wed 15/9/21	Mon 13/12/21												
16	MEGALOPOLI5	405	GT_01		45 days	Sat 27/2/21	Mon 12/4/21												
17	MEGALOPOLI5	405	GT_02	N/M															
18	MEGALOPOLI5	810	ST	N/M															
19	ALIVERI5	417			10 days	Sat 3/10/20	Mon 12/10/20												
20	LAVRIO4	183,4	GT_01	N/M															
21	LAVRIO4	183,4	GT_02																
22	LAVRIO4	183,4	GT_03		25 days	Sat 4/9/21	Tue 28/9/21												
23	LAVRIO4	550,2	ST	N/M															
24	LAVRIO5	377,6																	
25	KOMOTINI	238	GT_01		5 days	Mon 9/11/20	Fri 13/11/20												
26	KOMOTINI	238	GT_01		5 days	Mon 8/2/21	Fri 12/2/21												
27	KOMOTINI	238	GT_02		40 days	Fri 30/10/20	Tue 8/12/20												
28	KOMOTINI	476	ST		40 days	Fri 30/10/20	Tue 8/12/20												
29	HERON1	49	GT_01		3 days	Sat 3/4/21	Mon 5/4/21												
30	HERON2	49	GT_02		3 days	Tue 6/4/21	Thu 8/4/21												
31	HERON3	49	GT_03		3 days	Fri 9/4/21	Sun 11/4/21												
32	HERON_CC	425			10 days	Sat 3/10/20	Mon 12/10/20												
33	HERON_CC	425			10 days	Sat 8/5/21	Mon 17/5/21												
34	ELPEDISON_THESS	400			20 days	Wed 1/9/21	Mon 20/9/21												
35	ELPEDISON_THISVI	410			14 days	Mon 13/9/21	Sun 26/9/21												
36	ALOUMINIO	197	GT_01	N/M															
37	ALOUMINIO	197	GT_02		12 days	Sat 18/9/21	Wed 29/9/21												
38	ALOUMINIO	334	ST		10 days	Sat 29/5/21	Mon 7/6/21												
39	PROTERGIA_CC	433			10 days	Sun 5/9/21	Tue 14/9/21												
40	KORINTHOS POWER	433			100 days	Sat 20/2/21	Sun 30/5/21												