

UNITS MAINTENANCE SCHEDULE OCT2021 - SEPT2022
VERSION MAY 2019 (31-5-2019)

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Otr 4, 2021			Otr 1, 2022			Otr 2, 2022			Otr 3, 2022		
								Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1	AG_DIMITRIOS1	274			28 days	Sat 17/9/22	Fri 14/10/22												
2	AG_DIMITRIOS2	274			90 days	Sat 20/8/22	Thu 17/11/22												
3	AG_DIMITRIOS3	283			28 days	Sat 2/10/21	Fri 29/10/21												
4	AG_DIMITRIOS4	283			28 days	Sat 2/10/21	Fri 29/10/21												
5	AG_DIMITRIOS4	283			28 days	Sat 7/5/22	Fri 3/6/22												
6	AG_DIMITRIOS5	342			35 days	Sat 12/3/22	Fri 15/4/22												
7	AMYNDEO1	273		N/M															
8	AMYNDEO2	273		N/M															
9	MELITI	289		N/M															
10	KARDIA1	275		N/M															
11	KARDIA2	275		N/M															
12	KARDIA3	297		N/M															
13	KARDIA4	297		N/M															
14	MEGALOPOLI3	255			10 days	Wed 27/4/22	Fri 6/5/22												
15	MEGALOPOLI3	255			30 days	Sat 27/8/22	Sun 25/9/22												
16	MEGALOPOLI4	256			90 days	Wed 15/9/21	Mon 13/12/21												
17	MEGALOPOLI5	405	GT_01	N/M															
18	MEGALOPOLI5	405	GT_02		45 days	Wed 27/4/22	Fri 10/6/22												
19	MEGALOPOLI5	810	ST	N/M															
20	ALIVERI5	417			13 days	Sat 2/10/21	Thu 14/10/21												
21	ALIVERI5	417			40 days	Sat 24/9/22	Wed 2/11/22												
22	LAVRIO4	183,4	GT_01		40 days	Fri 11/3/22	Tue 19/4/22												
23	LAVRIO4	183,4	GT_02		50 days	Thu 20/1/22	Thu 10/3/22												
24	LAVRIO4	183,4	GT_03	N/M															
25	LAVRIO4	550,2	ST		60 days	Sat 19/2/22	Tue 19/4/22												
26	LAVRIO5	377,6			60 days	Sat 2/10/21	Tue 30/11/21												
27	KOMOTINI	238	GT_01		5 days	Mon 7/2/22	Fri 11/2/22												
28	KOMOTINI	238	GT_02		5 days	Sat 12/2/22	Wed 16/2/22												
29	KOMOTINI	476	ST	N/M															
30	HERON1	49	GT_01		3 days	Sat 2/4/22	Mon 4/4/22												
31	HERON2	49	GT_02		3 days	Tue 5/4/22	Thu 7/4/22												
32	HERON3	49	GT_03		3 days	Fri 8/4/22	Sun 10/4/22												
33	HERON_CC	425			5 days	Sat 23/10/21	Wed 27/10/21												
34	HERON_CC	425			35 days	Thu 17/3/22	Wed 20/4/22												
35	ELPEDISON_THESS	400			30 days	Thu 1/9/22	Fri 30/9/22												
36	ELPEDISON_THISVI	410			30 days	Sun 1/5/22	Mon 30/5/22												
37	ALOUMINIO	197	GT_01		12 days	Sat 20/11/21	Wed 1/12/21												
38	ALOUMINIO	197	GT_02	N/M															
39	ALOUMINIO	334	ST		35 days	Thu 13/1/22	Wed 16/2/22												
40	PROTERGIA_CC	433			20 days	Tue 1/3/22	Sun 20/3/22												
41	KORINTHOS POWER	433			15 days	Fri 1/4/22	Fri 15/4/22												