

UNITS MAINTENANCE SCHEDULE OCT2019 - SEPT2020
VERSION 2 (09-08-2019)

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 4, 2019			Qtr 1, 2020			Qtr 2, 2020			Qtr 3, 2020			
								Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	
1	AG_DIMITRIOS1	274		N/M																
2	AG_DIMITRIOS2	274			220 days	Wed 17/4/19	Fri 22/11/19	█												
3	AG_DIMITRIOS3	283			28 days	Wed 22/4/20	Tue 19/5/20					█								
4	AG_DIMITRIOS4	283		N/M																
5	AG_DIMITRIOS5	342			73 days	Sat 1/8/20	Mon 12/10/20											█		
6	AMYNDEO1	273			40 days	Thu 15/8/19	Mon 23/9/19													
7	AMYNDEO2	273			35 days	Tue 24/9/19	Mon 28/10/19	█												
8	MELITI	289			30 days	Tue 1/10/19	Wed 30/10/19	█												
9	KARDIA1	271		N/M																
10	KARDIA2	270		N/M																
11	KARDIA3	297		N/M																
12	KARDIA4	297			28 days	Fri 22/5/20	Thu 18/6/20							█						
13	MEGALOPOLI3	255			10 days	Sat 30/5/20	Mon 8/6/20							█						
14	MEGALOPOLI3	255			30 days	Tue 1/9/20	Wed 30/9/20												█	
15	MEGALOPOLI4	256			31 days	Sat 1/2/20	Mon 2/3/20				█									
16	MEGALOPOLI5	405	GT_01	N/M																
17	MEGALOPOLI5	405	GT_02		40 days	Tue 3/3/20	Sat 11/4/20				█									
18	MEGALOPOLI5	810	ST	N/M																
19	ALIVERI5	417			79 days	Sun 22/9/19	Mon 9/12/19	█												
20	LAVRIO4	183,4	GT_01	N/M																
21	LAVRIO4	183,4	GT_02	N/M																
22	LAVRIO4	183,4	GT_03	N/M	30 days	Wed 22/4/20	Thu 21/5/20					█								
23	LAVRIO4	550,2	ST		30 days	Wed 22/4/20	Thu 21/5/20					█								
24	LAVRIO5	377,6			30 days	Tue 1/9/20	Wed 30/9/20												█	
25	KOMOTINI	238	GT_01		45 days	Ved 30/10/19	Fri 13/12/19	█												
26	KOMOTINI	238	GT_02		30 days	Thu 24/10/19	Fri 22/11/19	█												
27	KOMOTINI	476	ST		30 days	Thu 24/10/19	Fri 22/11/19	█												
28	HERON1	49	GT_01		10 days	Mon 7/9/20	Wed 16/9/20												█	
29	HERON2	49	GT_02		10 days	Mon 7/9/20	Wed 16/9/20												█	
30	HERON3	49	GT_03		10 days	Mon 7/9/20	Wed 16/9/20												█	
31	HERON_CC	425			90 days	Tue 15/9/20	Sun 13/12/20												█	
32	ELPEDISON_THESS	400			50 days	Mon 30/3/20	Mon 18/5/20					█								
33	ELPEDISON_THISVI	410			14 days	Wed 16/9/20	Tue 29/9/20												█	
34	ALOUMINIO	197	GT_01		36 days	Mon 9/9/19	Mon 14/10/19	█												
35	ALOUMINIO	197	GT_02	N/M																
36	ALOUMINIO	334	ST		10 days	Tue 26/5/20	Thu 4/6/20							█						
37	PROTERGIA_CC	433			40 days	Fri 20/3/20	Tue 28/4/20					█								
38	KORINTHOS POWER	433			15 days	Sun 1/3/20	Sun 15/3/20					█								