

**UNITS MAINTENANCE SCHEDULE OCT2019 - SEPT2020
VERSION 3 (29-01-2020)**

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 4, 2019			Qtr 1, 2020			Qtr 2, 2020			Qtr 3, 2020		
								Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1	AG_DIMITRIOS1	274		N/M															
2	AG_DIMITRIOS2	274			220 days	Wed 17/4/19	Fri 22/11/19	█											
3	AG_DIMITRIOS3	283			28 days	Wed 22/4/20	Tue 19/5/20						█						
4	AG_DIMITRIOS4	283		N/M															
5	AG_DIMITRIOS5	342			73 days	Sat 1/8/20	Mon 12/10/20												
6	AMYNDEO1	273			40 days	Thu 15/8/19	Mon 23/9/19												
7	AMYNDEO2	273			35 days	Tue 24/9/19	Mon 28/10/19	█											
8	MELITI	289			23 days	Sat 26/10/19	Sun 17/11/19		█										
9	KARDIA1	271		N/M															
10	KARDIA2	270		N/M															
11	KARDIA3	297			28 days	Tue 1/9/20	Mon 28/9/20												
12	KARDIA4	297			28 days	Fri 22/5/20	Thu 18/6/20						█						
13	MEGALOPOLI3	255		N/M															
14	MEGALOPOLI3	255			30 days	Mon 21/9/20	Tue 20/10/20												
15	MEGALOPOLI4	256			31 days	Mon 16/3/20	Wed 15/4/20						█						
16	MEGALOPOLI5	405	GT_01		24 days	Tue 18/8/20	Thu 10/9/20												
17	MEGALOPOLI5	405	GT_02		25 days	Sat 7/3/20	Tue 31/3/20						█						
18	MEGALOPOLI5	810	ST	N/M															
19	ALIVERI5	417			79 days	Sun 22/9/19	Mon 9/12/19	█											
20	LAVRIO4	183,4	GT_01	N/M															
21	LAVRIO4	183,4	GT_02	N/M															
22	LAVRIO4	183,4	GT_03	N/M	40 days	Wed 22/4/20	Sun 31/5/20						█						
23	LAVRIO4	550,2	ST		40 days	Wed 22/4/20	Sun 31/5/20						█						
24	LAVRIO5	377,6			30 days	Mon 21/9/20	Tue 20/10/20												
25	KOMOTINI	238	GT_01		45 days	Wed 30/10/19	Fri 13/12/19		█										
26	KOMOTINI	238	GT_02		13 days	Sun 10/11/19	Fri 22/11/19		█										
27	KOMOTINI	476	ST		13 days	Sun 10/11/19	Fri 22/11/19		█										
28	HERON1	49	GT_01		10 days	Mon 7/9/20	Wed 16/9/20												
29	HERON2	49	GT_02		10 days	Mon 7/9/20	Wed 16/9/20												
30	HERON3	49	GT_03		10 days	Mon 7/9/20	Wed 16/9/20												
31	HERON_CC	425			90 days	Tue 15/9/20	Sun 13/12/20												
32	ELPEDISON_THESS	400			50 days	Mon 30/3/20	Mon 18/5/20						█						
33	ELPEDISON_THISVI	410			16 days	Sat 19/9/20	Sun 4/10/20												
34	ALOUMINIO	197	GT_01		36 days	Mon 9/9/19	Mon 14/10/19	█											
35	ALOUMINIO	197	GT_02	N/M															
36	ALOUMINIO	334	ST		10 days	Tue 26/5/20	Thu 4/6/20												
37	PROTERGIA_CC	433			87 days	Fri 20/3/20	Sun 14/6/20												
38	KORINTHOS POWER	433			15 days	Sun 1/3/20	Sun 15/3/20												