

**UNITS MAINTENANCE SCHEDULE OCT2019 - SEPT2020
VERSION 5 (29-05-2020)**

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 4, 2019			Qtr 1, 2020			Qtr 2, 2020			Qtr 3, 2020			
								Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	
1	AG_DIMITRIOS1	274		N/M																
2	AG_DIMITRIOS2	274			220 days	Wed 17/4/19	Fri 22/11/19	█												
3	AG_DIMITRIOS3	283			28 days	Mon 11/5/20	Sun 7/6/20						█							
4	AG_DIMITRIOS4	283		N/M																
5	AG_DIMITRIOS5	342			182 days	Sat 1/8/20	Fri 29/1/21											█		
6	AMYNDEO1	273		N/M																
7	AMYNDEO2	273			35 days	Tue 24/9/19	Mon 28/10/19	█												
8	MELITI	289			23 days	Sat 26/10/19	Sun 17/11/19	█												
9	KARDIA1	271		N/M																
10	KARDIA2	270		N/M																
11	KARDIA3	297			28 days	Tue 1/9/20	Mon 28/9/20												█	
12	KARDIA4	297			28 days	Fri 22/5/20	Thu 18/6/20						█							
13	MEGALOPOLI3	255		N/M																
14	MEGALOPOLI3	255			21 days	Sat 2/5/20	Fri 22/5/20						█							
15	MEGALOPOLI4	256			31 days	Sat 12/9/20	Mon 12/10/20												█	
16	MEGALOPOLI5	405	GT_01		24 days	Tue 18/8/20	Thu 10/9/20												█	
17	MEGALOPOLI5	405	GT_02		25 days	Sat 7/3/20	Tue 31/3/20					█								
18	MEGALOPOLI5	810	ST		19 days	Sun 1/3/20	Thu 19/3/20					█								
19	ALIVERI5	417			79 days	Sun 22/9/19	Mon 9/12/19	█												
20	LAVRIO4	183,4	GT_01	N/M																
21	LAVRIO4	183,4	GT_02	N/M																
22	LAVRIO4	183,4	GT_03	N/M																
23	LAVRIO4	550,2	ST	N/M																
24	LAVRIO5	377,6		N/M																
25	KOMOTINI	238	GT_01		5 days	Sun 10/5/20	Thu 14/5/20													
26	KOMOTINI	238	GT_02		5 days	Sun 10/5/20	Thu 14/5/20													
27	KOMOTINI	476	ST		5 days	Sun 10/5/20	Thu 14/5/20													
28	HERON1	49	GT_01	N/M																
29	HERON2	49	GT_02	N/M																
30	HERON3	49	GT_03	N/M																
31	HERON_CC	425			6 days	Sun 24/5/20	Fri 29/5/20													
32	HERON_CC	425			90 days	Tue 15/9/20	Sun 13/12/20												█	
33	ELPEDISON_THESS	400			50 days	Mon 28/9/20	Mon 16/11/20													
34	ELPEDISON_THISVI	410			14 days	Mon 14/9/20	Sun 27/9/20												█	
35	ALOUMINIO	197	GT_01		36 days	Mon 9/9/19	Mon 14/10/19	█												
36	ALOUMINIO	197	GT_02	N/M																
37	ALOUMINIO	334	ST		10 days	Thu 27/8/20	Sat 5/9/20													
38	PROTERGIA_CC	433			32 days	Wed 20/5/20	Sat 20/6/20													
39	KORINTHOS POWER	433			14 days	Fri 6/3/20	Thu 19/3/20													