

**UNITS MAINTENANCE SCHEDULE OCT2020 - SEPT2021**  
**VERSION 1 (29-5-2020)**

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Oct	Qtr 4, 2020			Qtr 1, 2021			Qtr 2, 2021			Qtr 3, 2021		
									Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	
1	AG_DIMITRIOS1	274			28 days	Mon 29/3/21	Sun 25/4/21													
2	AG_DIMITRIOS2	274			28 days	Wed 5/5/21	Tue 1/6/21													
3	AG_DIMITRIOS3	283		N/M																
4	AG_DIMITRIOS4	283			28 days	Sun 11/10/20	Sat 7/11/20													
5	AG_DIMITRIOS5	342			182 days	Sat 1/8/20	Fri 29/1/21													
6	AMYNDEO1	273		N/M																
7	AMYNDEO2	273		N/M																
8	MELITI	289			30 days	Sat 13/3/21	Sun 11/4/21													
9	KARDIA1	275		N/M																
10	KARDIA2	275		N/M																
11	KARDIA3	297		N/M																
12	KARDIA4	297		N/M																
13	MEGALOPOLI3	255			10 days	Sat 17/4/21	Mon 26/4/21													
14	MEGALOPOLI3	255			30 days	Sat 18/9/21	Sun 17/10/21													
15	MEGALOPOLI4	256			31 days	Sat 12/9/20	Mon 12/10/20													
16	MEGALOPOLI5	405	GT_01		45 days	Sat 20/2/21	Mon 5/4/21													
17	MEGALOPOLI5	405	GT_02	N/M																
18	MEGALOPOLI5	810	ST	N/M																
19	ALIVERI5	417			10 days	Mon 8/2/21	Wed 17/2/21													
20	LAVRIO4	183,4	GT_01	N/M																
21	LAVRIO4	183,4	GT_02																	
22	LAVRIO4	183,4	GT_03		40 days	Sun 1/11/20	Thu 10/12/20													
23	LAVRIO4	183,4	GT_03		25 days	Sat 4/9/21	Tue 28/9/21													
24	LAVRIO4	550,2	ST		40 days	Sat 31/10/20	Thu 10/12/20													
25	LAVRIO5	377,6			30 days	Fri 2/10/20	Sat 31/10/20													
26	KOMOTINI	238	GT_01		49 days	Mon 12/4/21	Sun 30/5/21													
27	KOMOTINI	238	GT_02		54 days	Mon 12/4/21	Fri 4/6/21													
28	KOMOTINI	476	ST		49 days	Mon 12/4/21	Sun 30/5/21													
29	HERON1	49	GT_01		3 days	Sun 11/10/20	Tue 13/10/20													
30	HERON1	49	GT_01		3 days	Sat 3/4/21	Mon 5/4/21													
31	HERON2	49	GT_02		3 days	Wed 14/10/20	Fri 16/10/20													
32	HERON2	49	GT_02		3 days	Tue 6/4/21	Thu 8/4/21													
33	HERON3	49	GT_03		4 days	Sat 17/10/20	Tue 20/10/20													
34	HERON3	49	GT_03		3 days	Fri 9/4/21	Sun 11/4/21													
35	HERON_CC	422			90 days	Tue 15/9/20	Sun 13/12/20													
36	ELPEDISON_THES	400			50 days	Mon 28/9/20	Mon 16/11/20													
37	ELPEDISON_THES	400			20 days	Sat 28/8/21	Thu 16/9/21													
38	ELPEDISON_THIS	410			5 days	Tue 25/5/21	Sat 29/5/21													
39	ELPEDISON_THIS	410			14 days	Fri 17/9/21	Thu 30/9/21													
40	ALOUMINIO	197	GT_01	N/M																
41	ALOUMINIO	197	GT_02		12 days	Sat 18/9/21	Wed 29/9/21													
42	ALOUMINIO	334	ST		10 days	Sat 29/5/21	Mon 7/6/21													
43	PROTERGIA_CC	433			10 days	Mon 20/9/21	Wed 29/9/21													
44	KORINTHOS POW	433			100 days	Sat 20/2/21	Sun 30/5/21													