

**UNITS MAINTENANCE SCHEDULE OCT2021 - SEPT2022
VERSION MAY 2020 (29-5-2020)**

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 4, 2021		Qtr 1, 2022			Qtr 2, 2022			Qtr 3, 2022		
								Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
1	AG_DIMITRIOS1	274		N/M														
2	AG_DIMITRIOS2	274		N/M														
3	AG_DIMITRIOS3	283			28 days	Sat 2/10/21	Fri 29/10/21	█										
4	AG_DIMITRIOS4	283			28 days	Sat 19/3/22	Fri 15/4/22					█						
5	AG_DIMITRIOS5	342			35 days	Ved 27/4/22	Tue 31/5/22					█						
6	AMYNDEO1	273		N/M														
7	AMYNDEO2	273		N/M														
8	MELITI	289			30 days?	Sat 24/9/22	Sun 23/10/22											█
9	KARDIA1	275		N/M														
10	KARDIA2	275		N/M														
11	KARDIA3	297		N/M														
12	KARDIA4	297		N/M														
13	MEGALOPOLI3	255			30 days	Sat 18/9/21	Sun 17/10/21	█										
14	MEGALOPOLI3	255			10 days	Ved 27/4/22	Fri 6/5/22						█					
15	MEGALOPOLI4	256			30 days	Sat 19/3/22	Sun 17/4/22					█						
16	MEGALOPOLI5	405	GT_01	N/M														
17	MEGALOPOLI5	405	GT_02		45 days	Ved 27/4/22	Fri 10/6/22					█						
18	MEGALOPOLI5	810	ST	N/M														
19	ALIVERI5	417			45 days	Sat 5/3/22	Mon 18/4/22					█						
20	LAVRIO4	183,4	GT_01	N/M	1 day?													
21	LAVRIO4	183,4	GT_02		50 days	Sat 3/9/22	Sat 22/10/22											█
22	LAVRIO4	183,4	GT_03	N/M														
23	LAVRIO4	550,2	ST	N/M	1 day?													
24	LAVRIO5	377,6			60 days	Sat 12/2/22	Tue 12/4/22				█							
25	KOMOTINI	238	GT_01		5 days	Tue 17/5/22	Sat 21/5/22						█					
26	KOMOTINI	238	GT_02		5 days	Mon 23/5/22	Fri 27/5/22						█					
27	KOMOTINI	476	ST	N/M														
28	HERON1	49	GT_01		3 days	Sat 2/4/22	Mon 4/4/22						█					
29	HERON2	49	GT_02		3 days	Tue 5/4/22	Thu 7/4/22						█					
30	HERON3	49	GT_03		3 days	Fri 8/4/22	Sun 10/4/22						█					
31	HERON_CC	425			7 days	at 23/10/21	Fri 29/10/21	█										
32	HERON_CC	425			10 days	Mon 14/3/22	Wed 23/3/22					█						
33	ELPEDISON_THES	400			30 days	Thu 1/9/22	Fri 30/9/22											█
34	ELPEDISON_THIS	410			30 days	Sun 1/5/22	Mon 30/5/22					█						
35	ALOUMINIO	197	GT_01		10 days	Sat 2/4/22	Mon 11/4/22					█						
36	ALOUMINIO	197	GT_02	N/M														
37	ALOUMINIO	334	ST		35 days	Thu 13/1/22	Wed 16/2/22			█								
38	PROTERGIA_CC	433			92 days	Tue 1/3/22	Tue 31/5/22			█		█						
39	KORINTHOS POW	433			15 days	Fri 1/4/22	Fri 15/4/22					█						