

UNITS MAINTENANCE SCHEDULE OCT2020 - SEPT2021
VERSION 2 (28-9-2020)

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 4, 2020		Dec	Jan	Qtr 1, 2021		Mar	Qtr 2, 2021		Jun	Jul	Qtr 3, 2021		
								Oct	Nov			Feb	Apr		May	Aug			Sep		
1	AG_DIMITRIOS1	274			28 days	Mon 29/03/21	Sun 25/04/21														
2	AG_DIMITRIOS2	274			28 days	Wed 05/05/21	Tue 01/06/21														
3	AG_DIMITRIOS3	283		N/M																	
4	AG_DIMITRIOS4	283			28 days	Sun 11/10/20	Sat 07/11/20														
5	AG_DIMITRIOS5	342			182 days	Sat 01/08/20	Fri 29/01/21														
6	AMYNDEO1	273		N/M																	
7	AMYNDEO2	273		N/M																	
8	MELITI	289			30 days	Sat 13/03/21	Sun 11/04/21														
9	KARDIA1	275		N/M																	
10	KARDIA2	275		N/M																	
11	KARDIA3	297		N/M																	
12	KARDIA4	297		N/M																	
13	MEGALOPOLI3	255			10 days	Sat 17/04/21	Mon 26/04/21														
14	MEGALOPOLI3	255			30 days	Sat 18/09/21	Sun 17/10/21														
15	MEGALOPOLI4	256			31 days	Thu 17/09/20	Sat 17/10/20														
16	MEGALOPOLI5	405	GT_01		45 days	Sat 20/02/21	Mon 05/04/21														
17	MEGALOPOLI5	405	GT_02	N/M																	
18	MEGALOPOLI5	810	ST	N/M																	
19	ALIVERI5	417			10 days	Mon 08/02/21	Wed 17/02/21														
20	LAVRIO4	183,4	GT_01	N/M																	
21	LAVRIO4	183,4	GT_02	N/M																	
22	LAVRIO4	183,4	GT_03		35 days	Mon 05/10/20	Sun 08/11/20														
23	LAVRIO4	183,4	GT_03		25 days	Sat 04/09/21	Tue 28/09/21														
24	LAVRIO4	550,2	ST		35 days	Mon 05/10/20	Sun 08/11/20														
25	LAVRIO5	377,6			32 days	Thu 12/11/20	Sun 13/12/20														
26	KOMOTINI	238	GT_01		49 days	Mon 12/04/21	Sun 30/05/21														
27	KOMOTINI	238	GT_02		54 days	Mon 12/04/21	Fri 04/06/21														
28	KOMOTINI	476	ST		49 days	Mon 12/04/21	Sun 30/05/21														
29	HERON1	49	GT_01		3 days	Sun 11/10/20	Tue 13/10/20														
30	HERON1	49	GT_01		3 days	Sat 03/04/21	Mon 05/04/21														
31	HERON2	49	GT_02		3 days	Wed 14/10/20	Fri 16/10/20														
32	HERON2	49	GT_02		3 days	Tue 06/04/21	Thu 08/04/21														
33	HERON3	49	GT_03		4 days	Sat 17/10/20	Tue 20/10/20														
34	HERON3	49	GT_03		3 days	Fri 09/04/21	Sun 11/04/21														
35	HERON_CC	422			90 days	Sat 15/08/20	Thu 12/11/20														
36	ELPEDISON_THESS	400			50 days	Mon 28/09/20	Mon 16/11/20														
37	ELPEDISON_THESS	400			20 days	Sat 28/08/21	Thu 16/09/21														
38	ELPEDISON_THISVI	410			5 days	Sun 06/06/21	Thu 10/06/21														
39	ELPEDISON_THISVI	410		N/M																	
40	ALOUMINIO	197	GT_01	N/M																	
41	ALOUMINIO	197	GT_02		12 days	Sat 18/09/21	Wed 29/09/21														
42	ALOUMINIO	334	ST		10 days	Sat 29/05/21	Mon 07/06/21														
43	PROTERGIA_CC	433			10 days	Mon 20/09/21	Wed 29/09/21														
44	KORINTHOS POWER	433			100 days	Sat 20/02/21	Sun 30/05/21														