

UNITS MAINTENANCE SCHEDULE 2022
VERSION preliminary (22-12-2020)

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 1, 2022			Qtr 2, 2022			Qtr 3, 2022			Qtr 4, 2022		
								Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	AG_DIMITRIOS1	274		N/M															
2	AG_DIMITRIOS2	274		N/M															
3	AG_DIMITRIOS3	283		N/M															
4	AG_DIMITRIOS4	283			28 days	Fri 18/03/22	Thu 14/04/22												
5	AG_DIMITRIOS5	342			35 days	Sat 03/09/22	Fri 07/10/22												
6	AMYNDEO1	273		N/M															
7	AMYNDEO2	273		N/M															
8	MELITI	289			30 days	Sat 08/10/22	Sun 06/11/22												
9	KARDIA1	275		N/M															
10	KARDIA2	275		N/M															
11	KARDIA3	297		N/M															
12	KARDIA4	297		N/M															
13	MEGALOPOLI3	255		N/M															
14	MEGALOPOLI4	256			30 days	Wed 16/03/22	Thu 14/04/22												
15	MEGALOPOLI5	405	GT_01	N/M															
16	MEGALOPOLI5	405	GT_02		45 days	Sat 27/08/22	Mon 10/10/22												
17	MEGALOPOLI5	810	ST	N/M															
18	ALIVERI5	417			45 days	Wed 02/03/22	Fri 15/04/22												
19	LAVRIO4	183,4	GT_01	N/M															
20	LAVRIO4	183,4	GT_02		40 days	Mon 14/02/22	Fri 25/03/22												
21	LAVRIO4	183,4	GT_03	N/M															
22	LAVRIO4	550,2	ST	N/M															
23	LAVRIO5	377,6			60 days	Sat 16/04/22	Tue 14/06/22												
24	KOMOTINI	238	GT_01		5 days	Tue 17/05/22	Sat 21/05/22												
25	KOMOTINI	238	GT_02		5 days	Mon 23/05/22	Fri 27/05/22												
26	KOMOTINI	476	ST	N/M															
27	HERON1	49	GT_01		3 days	Sat 02/04/22	Mon 04/04/22												
28	HERON2	49	GT_02		3 days	Tue 05/04/22	Thu 07/04/22												
29	HERON3	49	GT_03		3 days	Fri 08/04/22	Sun 10/04/22												
30	HERON_CC	422			12 days	Mon 14/03/22	Fri 25/03/22												
31	HERON_CC	422			7 days	Mon 03/10/22	Sun 09/10/22												
32	ELPEDISON_THESS	400			29 days	Sun 08/05/22	Sun 05/06/22												
33	ELPEDISON_THISVI	410			16 days	Sat 17/09/22	Sun 02/10/22												
34	ALOUMINIO	197	GT_01		10 days	Sat 02/04/22	Mon 11/04/22												
35	ALOUMINIO	197	GT_02	N/M															
36	ALOUMINIO	334	ST		35 days	Thu 13/01/22	Wed 16/02/22												
37	PROTERGIA_CC	433			15 days	Thu 17/03/22	Thu 31/03/22												
38	PROTERGIA_CC	433			92 days	Tue 16/08/22	Tue 15/11/22												
39	KORINTHOS POWER	433			15 days	Tue 01/03/22	Tue 15/03/22												