

**UNITS MAINTENANCE SCHEDULE 2021  
VERSION 6 (29-04-2021)**

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 1, 2021		Qtr 2, 2021			Qtr 3, 2021			Qtr 4, 2021		
								Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
1	AG_DIMITRIOS1	274			42 days	Mon 29/03/21	Sun 09/05/21											
2	AG_DIMITRIOS2	274			28 days	Wed 05/05/21	Tue 01/06/21											
3	AG_DIMITRIOS3	283			28 days	Sat 02/10/21	Fri 29/10/21											
4	AG_DIMITRIOS4	283		N/M														
5	AG_DIMITRIOS5	342			61 days	Sat 13/03/21	Wed 12/05/21											
6	AMYNDEO1	273		N/M														
7	AMYNDEO2	273		N/M														
8	MELITI	289			46 days	Wed 31/03/21	Sat 15/05/21											
9	KARDIA1	275		N/M														
10	KARDIA2	275		N/M														
11	KARDIA3	297		N/M														
12	KARDIA4	297		N/M														
13	MEGALOPOLI3	255		N/M														
14	MEGALOPOLI4	256		N/M														
15	MEGALOPOLI5	405	GT_01		45 days	Tue 23/02/21	Thu 08/04/21											
16	MEGALOPOLI5	405	GT_02	N/M														
17	MEGALOPOLI5	810	ST	N/M														
18	ALIVERI5	417			10 days	Tue 06/04/21	Thu 15/04/21											
19	LAVRIO4	183,4	GT_01		40 days	Sun 03/10/21	Thu 11/11/21											
20	LAVRIO4	183,4	GT_02	N/M														
21	LAVRIO4	183,4	GT_03		25 days	Tue 16/11/21	Fri 10/12/21											
22	LAVRIO4	550,2	ST		70 days	Sat 02/10/21	Fri 10/12/21											
23	LAVRIO5	377,6			35 days	Sat 28/08/21	Fri 01/10/21											
24	KOMOTINI	238	GT_01		49 days	Sat 17/04/21	Fri 04/06/21											
25	KOMOTINI	238	GT_02		54 days	Sat 17/04/21	Wed 09/06/21											
26	KOMOTINI	476	ST		49 days	Sat 17/04/21	Fri 04/06/21											
27	HERON1	49	GT_01		3 days	Mon 24/05/21	Wed 26/05/21											
28	HERON2	49	GT_02		3 days	Thu 27/05/21	Sat 29/05/21											
29	HERON3	49	GT_03		3 days	Sun 30/05/21	Tue 01/06/21											
30	HERON_CC	422			7 days	Sat 23/10/21	Fri 29/10/21											
31	ELPEDISON_THESS	400			3 days	Thu 08/04/21	Sat 10/04/21											
32	ELPEDISON_THESS	400			12 days	Wed 15/09/21	Sun 26/09/21											
33	ELPEDISON_THISVI	410			5 days	Sun 06/06/21	Thu 10/06/21											
34	ELPEDISON_THISVI	410			16 days	Sat 02/10/21	Sun 17/10/21											
35	ALOUMINIO	197	GT_01		4 days	Thu 13/05/21	Sun 16/05/21											
36	ALOUMINIO	197	GT_02		12 days	Sat 18/09/21	Wed 29/09/21											
37	ALOUMINIO	197	GT_02		4 days	Thu 22/04/21	Sun 25/04/21											
38	ALOUMINIO	334	ST		10 days	Sat 29/05/21	Mon 07/06/21											
39	PROTERGIA_CC	433			10 days	Thu 27/05/21	Sat 05/06/21											
40	KORINTHOS POWER	433			77 days	Mon 01/03/21	Sun 16/05/21											