

**UNITS MAINTENANCE SCHEDULE 2021
VERSION 9 (06-08-2021)**

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 1, 2021		Qtr 2, 2021				Qtr 3, 2021			Qtr 4, 2021				
								Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
1	AG_DIMITRIOS1	274			42 days	Mon 29/03/21	Sun 09/05/21														
2	AG_DIMITRIOS2	274			36 days	Wed 05/05/21	Wed 09/06/21														
3	AG_DIMITRIOS3	283			29 days	Wed 15/09/21	Wed 13/10/21														
4	AG_DIMITRIOS4	283		N/M																	
5	AG_DIMITRIOS5	342			61 days	Sat 13/03/21	Wed 12/05/21														
6	AMYNDEO1	273		N/M																	
7	AMYNDEO2	273		N/M																	
8	MELITI	289			46 days	Wed 31/03/21	Sat 15/05/21														
9	KARDIA1	275		N/M																	
10	KARDIA2	275		N/M																	
11	KARDIA3	297		N/M																	
12	KARDIA4	297		N/M																	
13	MEGALOPOLI3	255		N/M																	
14	MEGALOPOLI4	256		N/M																	
15	MEGALOPOLI5	405	GT_01		45 days	Tue 23/02/21	Thu 08/04/21														
16	MEGALOPOLI5	405	GT_02	N/M																	
17	MEGALOPOLI5	810	ST	N/M																	
18	ALIVERI5	417			10 days	Tue 06/04/21	Thu 15/04/21														
19	LAVRIO4	183,4	GT_01		40 days	Sat 09/10/21	Wed 17/11/21														
20	LAVRIO4	183,4	GT_02	N/M																	
21	LAVRIO4	183,4	GT_03		25 days	Thu 18/11/21	Sun 12/12/21														
22	LAVRIO4	550,2	ST		64 days	Fri 08/10/21	Fri 10/12/21														
23	LAVRIO5	377,6			41 days	Sat 28/08/21	Thu 07/10/21														
24	KOMOTINI	238	GT_01		49 days	Sat 17/04/21	Fri 04/06/21														
25	KOMOTINI	238	GT_02		60 days	Sat 17/04/21	Tue 15/06/21														
26	KOMOTINI	476	ST		49 days	Sat 17/04/21	Fri 04/06/21														
27	HERON1	49	GT_01		3 days	Mon 14/06/21	Wed 16/06/21														
28	HERON2	49	GT_02		3 days	Thu 17/06/21	Sat 19/06/21														
29	HERON3	49	GT_03		3 days	Sun 20/06/21	Tue 22/06/21														
30	HERON_CC	422			12 days	Mon 18/10/21	Fri 29/10/21														
31	ELPEDISON_THESS	400			3 days	Thu 08/04/21	Sat 10/04/21														
32	ELPEDISON_THESS	400			12 days	Wed 15/09/21	Sun 26/09/21														
33	ELPEDISON_THISVI	410		N/M																	
34	ELPEDISON_THISVI	410			16 days	Sat 02/10/21	Sun 17/10/21														
35	ALOUMINIO	197	GT_01		4 days	Thu 13/05/21	Sun 16/05/21														
36	ALOUMINIO	197	GT_02		12 days	Sat 18/09/21	Wed 29/09/21														
37	ALOUMINIO	197	GT_02		4 days	Thu 22/04/21	Sun 25/04/21														
38	ALOUMINIO	334	ST		10 days	Fri 03/09/21	Sun 12/09/21														
39	PROTERGIA_CC	433			10 days	Thu 19/08/21	Sat 28/08/21														
40	KORINTHOS POWER	433			84 days	Mon 01/03/21	Sun 23/05/21														