

**UNITS MAINTENANCE SCHEDULE 2022
VERSION 5 (02-08-2022)**

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 1, 2022		Qtr 2, 2022		Qtr 3, 2022		Qtr 4, 2022		
								Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1	AG_DIMITRIOS1	274		N/M												
2	AG_DIMITRIOS2	274		N/M	35 days	Sun 11/09/22	Sat 15/10/22									
3	AG_DIMITRIOS3	283		N/M												
4	AG_DIMITRIOS4	283			28 days	Sat 23/04/22	Fri 20/05/22									
5	AG_DIMITRIOS5	342		N/M												
6	AMYNDEO1	273		N/M												
7	AMYNDEO2	273		N/M												
8	MELITI	289			30 days	Sat 08/10/22	Sun 06/11/22									
9	KARDIA3	297		N/M												
10	KARDIA4	297		N/M												
11	MEGALOPOLI3	255		N/M												
12	MEGALOPOLI4	256			30 days	Fri 25/03/22	Sat 23/04/22									
13	MEGALOPOLI5	405	GT_01		20 days	Mon 22/08/22	Sat 10/09/22									
14	MEGALOPOLI5	405	GT_02		20 days	Mon 22/08/22	Sat 10/09/22									
15	MEGALOPOLI5	405	GT_02		41 days	Tue 10/05/22	Sun 19/06/22									
16	MEGALOPOLI5	810	ST		20 days	Mon 22/08/22	Sat 10/09/22									
17	ALIVERI5	417			70 days	Sat 19/03/22	Fri 27/05/22									
18	LAVRIO4	183,4	GT_01		7 days	Sat 21/05/22	Fri 27/05/22									
19	LAVRIO4	183,4	GT_02		32 days	Sat 05/02/22	Tue 08/03/22									
20	LAVRIO4	183,4	GT_03		7 days	Sat 28/05/22	Fri 03/06/22									
21	LAVRIO4	550,2	ST	N/M												
22	LAVRIO5	377,6			7 days	Sat 12/03/22	Fri 18/03/22									
23	LAVRIO5	377,6			7 days	Sat 04/06/22	Fri 10/06/22									
24	LAVRIO5	377,6			6 days	Sat 10/09/22	Thu 15/09/22									
25	LAVRIO5	377,6			80 days	Fri 23/09/22	Sun 11/12/22									
26	KOMOTINI	238	GT_01		6 days	Sat 02/04/22	Thu 07/04/22									
27	KOMOTINI	238	GT_01		5 days	Fri 18/11/22	Tue 22/11/22									
28	KOMOTINI	238	GT_02		7 days	Sat 26/03/22	Fri 01/04/22									
29	KOMOTINI	238	GT_02		5 days	Wed 23/11/22	Sun 27/11/22									
30	KOMOTINI	476	ST		7 days	Fri 01/04/22	Thu 07/04/22									
31	HERON1	49	GT_01		3 days	Tue 04/10/22	Thu 06/10/22									
32	HERON2	49	GT_02		3 days	Tue 04/10/22	Thu 06/10/22									
33	HERON3	49	GT_03		3 days	Tue 04/10/22	Thu 06/10/22									
34	HERON_CC	422			10 days	Sat 15/10/22	Mon 24/10/22									
35	ELPEDISON_THESS	400			35 days	Sat 30/04/22	Fri 03/06/22									
36	ELPEDISON_THISVI	410			6 days	Wed 06/04/22	Mon 11/04/22									
37	ELPEDISON_THISVI	410			35 days	Sat 10/09/22	Fri 14/10/22									
38	ALOUMINIO	197	GT_01		13 days	Wed 09/03/22	Mon 21/03/22									
39	ALOUMINIO	197	GT_01		23 days	Sat 08/10/22	Sun 30/10/22									
40	ALOUMINIO	197	GT_02		4 days	Sat 01/10/22	Tue 04/10/22									
41	ALOUMINIO	334	ST		13 days	Wed 06/04/22	Mon 18/04/22									
42	PROTERGIA_CC	433			15 days	Fri 15/04/22	Fri 29/04/22									
43	PROTERGIA_CC	433			88 days	Thu 08/09/22	Sun 04/12/22									
44	KORINTHOS POWER	433			15 days	Sun 03/04/22	Sun 17/04/22									