

**UNITS MAINTENANCE SCHEDULE 2024
PRELIMINARY (01-12-2022)**

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 1, 2024			Qtr 2, 2024			Qtr 3, 2024			Qtr 4, 2024		
								Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	AG_DIMITRIOS1	274		N/M															
2	AG_DIMITRIOS2	274		N/M															
3	AG_DIMITRIOS3	283		N/M															
4	AG_DIMITRIOS4	283		N/M															
5	AG_DIMITRIOS5	342		N/M															
6	PTOLEMAIDA 5	620			45 days	Wed 01/05/24	Fri 14/06/24												
7	MELITI	289			30 days	Mon 01/04/24	Tue 30/04/24												
8	MEGALOPOLI3	255		N/M															
9	MEGALOPOLI4	256		N/M															
10	MEGALOPOLI5	405	GT_01		29 days	Sat 04/05/24	Sat 01/06/24												
11	MEGALOPOLI5	405	GT_02		41 days	Sat 04/05/24	Thu 13/06/24												
12	MEGALOPOLI5	810	ST		29 days	Sat 04/05/24	Sat 01/06/24												
13	ALIVERI5	417		N/M															
14	LAVRIO4	183,4	GT_01		4 days	Fri 30/08/24	Mon 02/09/24												
15	LAVRIO4	183,4	GT_01		25 days	Sat 16/11/24	Tue 10/12/24												
16	LAVRIO4	183,4	GT_02		3 days	Fri 06/09/24	Sun 08/09/24												
17	LAVRIO4	183,4	GT_03		100 days	Sat 10/02/24	Sun 19/05/24												
18	LAVRIO4	183,4	GT_03		3 days	Tue 03/09/24	Thu 05/09/24												
19	LAVRIO4	550,2	ST		4 days	Fri 30/08/24	Mon 02/09/24												
20	LAVRIO5	377,6			4 days	Mon 09/09/24	Thu 12/09/24												
21	LAVRIO5	377,6			50 days	Thu 19/09/24	Thu 07/11/24												
22	KOMOTINI	238	GT_01		81 days	Sat 10/02/24	Tue 30/04/24												
23	KOMOTINI	238	GT_02		5 days	Wed 20/03/24	Sun 24/03/24												
24	KOMOTINI	476	ST		61 days	Fri 01/03/24	Tue 30/04/24												
25	HERON1	49	GT_01		9 days	Sat 13/04/24	Sun 21/04/24												
26	HERON2	49	GT_02		9 days	Sat 13/04/24	Sun 21/04/24												
27	HERON3	49	GT_03		9 days	Sat 13/04/24	Sun 21/04/24												
28	HERON_CC	422			10 days	Sat 06/04/24	Mon 15/04/24												
29	HERON_CC	422			7 days	Sat 05/10/24	Fri 11/10/24												
30	ELPEDISON_THESS	400			28 days	Sun 01/09/24	Sat 28/09/24												
31	ELPEDISON_THISVI	410			5 days	Thu 18/04/24	Mon 22/04/24												
32	ELPEDISON_THISVI	410			20 days	Mon 30/09/24	Sat 19/10/24												
33	ALOUMINIO	197	GT_01		25 days	Fri 01/11/24	Mon 25/11/24												
34	ALOUMINIO	197	GT_02		25 days	Sun 03/03/24	Wed 27/03/24												
35	ALOUMINIO	334	ST		8 days	Thu 05/09/24	Thu 12/09/24												
36	PROTERGIA_CC	433			42 days	Fri 01/03/24	Thu 11/04/24												
37	AG.NIKOLAOS	800		N/M															
38	KORINTHOS POWER	433			16 days	Thu 16/05/24	Fri 31/05/24												