

**UNITS MAINTENANCE SCHEDULE 2023  
VERSION 2 (15-02-2023)**

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 1, 2023			Qtr 2, 2023			Qtr 3, 2023			Qtr 4, 2023		
								Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	AG_DIMITRIOS1	274			22 days	Wed 01/03/23	Wed 22/03/23												
2	AG_DIMITRIOS2	274		N/M															
3	AG_DIMITRIOS3	283			28 days	Sat 15/04/23	Fri 12/05/23												
4	AG_DIMITRIOS4	283			28 days	Mon 16/10/23	Sun 12/11/23												
5	AG_DIMITRIOS5	342			30 days	Sat 16/09/23	Sun 15/10/23												
6	MELITI	289		N/M															
7	MEGALOPOLI3	255		N/M															
8	MEGALOPOLI4	256		30	30 days	Sat 26/08/23	Sun 24/09/23												
9	MEGALOPOLI5	405	GT_01		40 days	Sat 15/04/23	Wed 24/05/23												
10	MEGALOPOLI5	405	GT_02		5 days	Fri 26/05/23	Tue 30/05/23												
11	MEGALOPOLI5	810	ST	N/M															
12	ALIVERI5	417			10 days	Sat 01/04/23	Mon 10/04/23												
13	ALIVERI5	417			92 days	Sat 19/08/23	Sat 18/11/23												
14	LAVRIO4	183,4	GT_01		15 days	Tue 02/05/23	Tue 16/05/23												
15	LAVRIO4	183,4	GT_01		4 days	Fri 01/09/23	Mon 04/09/23												
16	LAVRIO4	183,4	GT_02		15 days	Wed 17/05/23	Wed 31/05/23												
17	LAVRIO4	183,4	GT_02		3 days	Tue 05/09/23	Thu 07/09/23												
18	LAVRIO4	183,4	GT_03		15 days	Thu 01/06/23	Thu 15/06/23												
19	LAVRIO4	183,4	GT_03		3 days	Fri 08/09/23	Sun 10/09/23												
20	LAVRIO4	550,2	ST		30 days	Wed 17/05/23	Thu 15/06/23												
21	LAVRIO4	550,2	ST		4 days	Fri 01/09/23	Mon 04/09/23												
22	LAVRIO5	377,6			3 days	Mon 11/09/23	Wed 13/09/23												
23	LAVRIO5	377,6			8 days	Sat 02/12/23	Sat 09/12/23												
24	KOMOTINI	238	GT_01		20 days	Sat 11/11/23	Thu 30/11/23												
25	KOMOTINI	238	GT_02		22 days	Thu 16/03/23	Thu 06/04/23												
26	KOMOTINI	238	GT_02		20 days	Sat 11/11/23	Thu 30/11/23												
27	KOMOTINI	476	ST		20 days	Sat 11/11/23	Thu 30/11/23												
28	HERON1	49	GT_01		15 days	Sat 29/04/23	Sat 13/05/23												
29	HERON2	49	GT_02	N/M															
30	HERON3	49	GT_03		15 days	Sat 23/09/23	Sat 07/10/23												
31	HERON_CC	422			25 days	Sun 16/04/23	Wed 10/05/23												
32	HERON_CC	422			7 days	Fri 13/10/23	Thu 19/10/23												
33	ELPEDISON_THESS	400			30 days	Wed 26/04/23	Thu 25/05/23												
34	ELPEDISON_THISVI	410			5 days	Thu 20/04/23	Mon 24/04/23												
35	ELPEDISON_THISVI	410			20 days	Sat 30/09/23	Thu 19/10/23												
36	ALOUMINIO	197	GT_01		4 days	Mon 09/10/23	Thu 12/10/23												
37	ALOUMINIO	197	GT_02		4 days	Mon 02/10/23	Thu 05/10/23												
38	ALOUMINIO	334	ST		36 days	Tue 26/09/23	Tue 31/10/23												
39	PROTERGIA_CC	433			10 days	Sat 16/09/23	Mon 25/09/23												
40	KORINTHOS POWER	433			96 days	Mon 28/08/23	Fri 01/12/23												