

**UNITS MAINTENANCE SCHEDULE 2023
VERSION 6 (29-09-2023)**

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 1, 2023			Qtr 2, 2023			Qtr 3, 2023			Qtr 4, 2023		
								Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	AG_DIMITRIOS1	274			22 days	Wed 1/3/23	Wed 22/3/23												
2	AG_DIMITRIOS2	274		N/M															
3	AG_DIMITRIOS3	283			28 days	Sat 15/4/23	Fri 12/5/23												
4	AG_DIMITRIOS4	283		N/M															
5	AG_DIMITRIOS5	342			58 days	Sat 16/9/23	Sun 12/11/23												
6	MELITI	289		N/M															
7	MEGALOPOLI3	255		N/M															
8	MEGALOPOLI4	256			61 days	Sun 1/10/23	Thu 30/11/23												
9	MEGALOPOLI5	405	GT_01		40 days	Sat 15/4/23	Wed 24/5/23												
10	MEGALOPOLI5	405	GT_02		5 days	Fri 26/5/23	Tue 30/5/23												
11	MEGALOPOLI5	810	ST	N/M															
12	ALIVERI5	417			6 days	Sat 3/6/23	Thu 8/6/23												
13	ALIVERI5	417			10 days	Thu 30/3/23	Sat 8/4/23												
14	ALIVERI5	417			92 days	Sat 19/8/23	Sat 18/11/23												
15	LAVRIO4	183,4	GT_01		21 days	Tue 2/5/23	Mon 22/5/23												
16	LAVRIO4	183,4	GT_01		4 days	Fri 1/9/23	Mon 4/9/23												
17	LAVRIO4	183,4	GT_02		8 days	Tue 23/5/23	Tue 30/5/23												
18	LAVRIO4	183,4	GT_02		3 days	Tue 5/9/23	Thu 7/9/23												
19	LAVRIO4	183,4	GT_03		19 days	Wed 31/5/23	Sun 18/6/23												
20	LAVRIO4	183,4	GT_03		3 days	Fri 8/9/23	Sun 10/9/23												
21	LAVRIO4	550,2	ST		28 days	Mon 22/5/23	Sun 18/6/23												
22	LAVRIO4	550,2	ST		4 days	Fri 1/9/23	Mon 4/9/23												
23	LAVRIO5	377,6			7 days	Sat 13/5/23	Fri 19/5/23												
24	LAVRIO5	377,6			5 days	Mon 11/9/23	Fri 15/9/23												
25	LAVRIO5	377,6			10 days	Fri 1/12/23	Sun 10/12/23												
26	KOMOTINI	238	GT_01		20 days	Sat 11/11/23	Thu 30/11/23												
27	KOMOTINI	238	GT_02		23 days	Thu 27/4/23	Fri 19/5/23												
28	KOMOTINI	238	GT_02		20 days	Sat 11/11/23	Thu 30/11/23												
29	KOMOTINI	476	ST		20 days	Sat 11/11/23	Thu 30/11/23												
30	HERON1	49	GT_01		12 days	Mon 30/10/23	Fri 10/11/23												
31	HERON2	49	GT_02		3 days	Mon 20/3/23	Wed 22/3/23												
32	HERON3	49	GT_03		3 days	Thu 23/3/23	Sat 25/3/23												
33	HERON_CC	422			25 days	Sun 16/4/23	Wed 10/5/23												
34	HERON_CC	422			7 days	Fri 13/10/23	Thu 19/10/23												
35	ELPEDISON_THESS	400			30 days	Wed 26/4/23	Thu 25/5/23												
36	ELPEDISON_THISVI	410			7 days	Thu 20/4/23	Wed 26/4/23												
37	ELPEDISON_THISVI	410			6 days	Sat 30/9/23	Thu 5/10/23												
38	ALOUMINIO	197	GT_01		4 days	Mon 9/10/23	Thu 12/10/23												
39	ALOUMINIO	197	GT_02		4 days	Mon 2/10/23	Thu 5/10/23												
40	ALOUMINIO	334	ST		61 days	Fri 1/9/23	Tue 31/10/23												
41	KORINTHOS POWER	433			116 days	Thu 17/8/23	Sun 10/12/23												