

**UNITS MAINTENANCE SCHEDULE 2024
VERSION 1 (30-11-2023)**

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 1, 2024		Qtr 2, 2024		Qtr 3, 2024			Qtr 4, 2024		
								Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
1	AG_DIMITRIOS1	274		N/M													
2	AG_DIMITRIOS2	274		N/M													
3	AG_DIMITRIOS3	283		N/M													
4	AG_DIMITRIOS4	283			28 days	Mon 01/04/24	Sun 28/04/24										
5	AG_DIMITRIOS5	342		N/M													
6	PTOLEMAIDA5	620			45 days	Fri 26/04/24	Sun 09/06/24										
7	MELITI	289			30 days	Mon 01/04/24	Tue 30/04/24										
8	MEGALOPOLI3	255		N/M													
9	MEGALOPOLI4	256		N/M													
10	MEGALOPOLI5	405	GT_01		20 days	Thu 16/05/24	Tue 04/06/24										
11	MEGALOPOLI5	405	GT_01		3 days	Fri 04/10/24	Sun 06/10/24										
12	MEGALOPOLI5	405	GT_02		25 days	Thu 16/05/24	Sun 09/06/24										
13	MEGALOPOLI5	405	GT_02		3 days	Fri 18/10/24	Sun 20/10/24										
14	MEGALOPOLI5	810	ST		20 days	Thu 16/05/24	Tue 04/06/24										
15	ALIVERI5	417		N/M													
16	LAVRIO4	183,4	GT_01		3 days	Mon 01/04/24	Wed 03/04/24										
17	LAVRIO4	183,4	GT_01		7 days	Wed 11/09/24	Tue 17/09/24										
18	LAVRIO4	183,4	GT_02		7 days	Thu 04/04/24	Wed 10/04/24										
19	LAVRIO4	183,4	GT_02		5 days	Wed 18/09/24	Sun 22/09/24										
20	LAVRIO4	183,4	GT_03		3 days	Thu 11/04/24	Sat 13/04/24										
21	LAVRIO4	183,4	GT_03		5 days	Mon 23/09/24	Fri 27/09/24										
22	LAVRIO4	550,2	ST		17 days	Wed 11/09/24	Fri 27/09/24										
23	LAVRIO5	377,6			4 days	Tue 07/05/24	Fri 10/05/24										
24	LAVRIO5	377,6			16 days	Mon 26/08/24	Tue 10/09/24										
25	KOMOTINI	238	GT_01		10 days	Sat 11/05/24	Mon 20/05/24										
26	KOMOTINI	238	GT_02		10 days	Sat 11/05/24	Mon 20/05/24										
27	KOMOTINI	476	ST		10 days	Sat 11/05/24	Mon 20/05/24										
28	HERON1	49	GT_01		3 days	Sun 06/10/24	Tue 08/10/24										
29	HERON2	49	GT_02		3 days	Wed 09/10/24	Fri 11/10/24										
30	HERON3	49	GT_03		15 days	Sat 21/09/24	Sat 05/10/24										
31	HERON_CC	422			18 days	Thu 29/02/24	Sun 17/03/24										
32	ELPEDISON_THESS	400			25 days	Mon 07/10/24	Thu 31/10/24										
33	ELPEDISON_THISVI	410			5 days	Fri 08/11/24	Tue 12/11/24										
34	ALOUMINIO	197	GT_01		25 days	Fri 01/11/24	Mon 25/11/24										
35	ALOUMINIO	197	GT_02		25 days	Sun 03/03/24	Wed 27/03/24										
36	ALOUMINIO	334	ST		8 days	Thu 05/09/24	Thu 12/09/24										
37	PROTERGIA_CC	433			42 days	Wed 01/05/24	Tue 11/06/24										
38	KORINTHOS POWER	433			16 days	Fri 23/08/24	Sat 07/09/24										
39	AG_NIKOLAOS2	810			35 days	Mon 18/03/24	Sun 21/04/24										
40	AG_NIKOLAOS2	810			6 days	Fri 13/09/24	Wed 18/09/24										