

**UNITS MAINTENANCE SCHEDULE 2025
PRELIMINARY (30-11-2023)**

ID	UNIT	MW	CC Range	N/M	Duration	Start	Finish	Qtr 1, 2025		Qtr 2, 2025			Qtr 3, 2025			Qtr 4, 2025		
								Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
1	AG_DIMITRIOS1	274		N/M														
2	AG_DIMITRIOS2	274		N/M														
3	AG_DIMITRIOS3	283			28 days	Wed 16/04/25	Tue 13/05/25											
4	AG_DIMITRIOS4	283		N/M														
5	AG_DIMITRIOS5	620			30 days	Sun 16/03/25	Mon 14/04/25											
6	PTOLEMAIDA5	620			45 days	Wed 20/08/25	Fri 03/10/25											
7	MELITI	289		N/M														
8	MEGALOPOLI3	255		N/M														
9	MEGALOPOLI4	256		N/M														
10	MEGALOPOLI5	405	GT_01		3 days	Fri 02/05/25	Sun 04/05/25											
11	MEGALOPOLI5	405	GT_01		81 days	Mon 01/09/25	Thu 20/11/25											
12	MEGALOPOLI5	405	GT_02		3 days	Fri 09/05/25	Sun 11/05/25											
13	MEGALOPOLI5	405	GT_02		29 days	Mon 29/09/25	Mon 27/10/25											
14	MEGALOPOLI5	810	ST		91 days	Mon 01/09/25	Sun 30/11/25											
15	ALIVERI5	417			10 days	Mon 31/03/25	Wed 09/04/25											
16	LAVRIO4	183,4	GT_01	N/M														
17	LAVRIO4	183,4	GT_02	N/M														
18	LAVRIO4	183,4	GT_03		90 days	Sat 01/02/25	Thu 01/05/25											
19	LAVRIO4	550,2	ST		75 days	Sat 01/02/25	Wed 16/04/25											
20	LAVRIO5	377,6		N/M														
21	KOMOTINI	238	GT_01		94 days	Mon 17/03/25	Wed 18/06/25											
22	KOMOTINI	238	GT_02	N/M														
23	KOMOTINI	476	ST		70 days	Thu 10/04/25	Wed 18/06/25											
24	HERON1	49	GT_01		3 days	Sat 05/04/25	Mon 07/04/25											
25	HERON2	49	GT_02		3 days	Tue 08/04/25	Thu 10/04/25											
26	HERON3	49	GT_03		3 days	Fri 11/04/25	Sun 13/04/25											
27	HERON_CC	422			25 days	Thu 20/03/25	Sun 13/04/25											
28	ELPEDISON_THESS	400			25 days	Mon 15/09/25	Thu 09/10/25											
29	ELPEDISON_THISVI	410			21 days	Mon 28/04/25	Sun 18/05/25											
30	ELPEDISON_THISVI	410			5 days	Sat 25/10/25	Wed 29/10/25											
31	ALOUMINIO	197	GT_01		4 days	Sat 11/10/25	Tue 14/10/25											
32	ALOUMINIO	197	GT_02		4 days	Sat 08/03/25	Tue 11/03/25											
33	ALOUMINIO	334	ST		30 days	Tue 01/04/25	Wed 30/04/25											
34	ALOUMINIO	334	ST		8 days	Thu 11/09/25	Thu 18/09/25											
35	PROTERGIA_CC	433			10 days	Sat 10/05/25	Mon 19/05/25											
36	KORINTHOS POWER	433			45 days	Tue 01/04/25	Thu 15/05/25											
37	AG_NIKOLAOS2	810			18 days	Sat 01/03/25	Tue 18/03/25											
38	AG_NIKOLAOS2	810			6 days	Fri 21/11/25	Wed 26/11/25											